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RESOLUTION NO. ________

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF GLENDALE, 
CALIFORNIA, AMENDING RESOLUTION 22-34 TO PROVIDE DIRECTION TO 

STAFF REGARDING THE IMPLEMENTATION OF THE GRAYSON 
REPOWERING PROJECT UTILIZING FIVE WARTSILA ENGINES; 

AMENDING RESOLUTION 22-127 TO ADD THE PROCUREMENT OF 
BATTERY ENERGY STORAGE SYSTEM TO THE SCOPE OF THE REQUEST 

FOR PROPOSALS FOR THE BALANCE OF SITE WORK; AND 
AUTHORIZING THE CITY MANAGER OR HIS DESIGNEE TO EXECUTE A 
CONTRACT, AND ALL RELATED AND NECESSARY DOCUMENTS, FOR 
THE ENGINEERING, PROCUREMENT, AND CONSTRUCTION OF FIVE 

WARTSILA ENGINES AND ASSOCIATED POWER ISLAND EQUIPMENT 
AND FACILITIES

WHEREAS, the City’s aging Grayson Power Plant is experiencing an 
increasing frequency in unplanned and forced outages, which threaten local 
reliability; and 

WHEREAS, a majority of the existing generation units at the Grayson 
Power Plant would no longer be allowed to continue operating beyond 2023 
without major air quality retrofits to meet South Coast Air Quality Management 
District emissions limits; and 

WHEREAS, without the Grayson Power Plant, the City will not have 
sufficient sources of power to meet energy demand within the City while 
maintaining sufficient power reserves; and 

WHEREAS, the City’s Department of Water and Power (“GWP”) studied 
Alternative 7, the Tesla/Wartsila Project Alternative (Battery Energy Storage 
System combined with five reciprocating internal combustion engines), as one of 
the Project Alternatives for the Grayson Repowering Project in the 2022 Final 
Environmental Impact Report, State Clearinghouse No. 2016121048 (“2022 Final 
EIR”), as an option to repower the existing Grayson Power Plant and determined 
the Tesla/Wartsila Project Alternative would meet the proposed Project 
objectives and would result in the fewest potential environmental impacts when 
compared to the proposed Project and other Alternatives evaluated; and 

WHEREAS, on February 15, 2022, the City Council adopted Resolution 
No. 22-28, Certifying a Final Environmental Impact Report for the Grayson 
Repowering Project, and making certain findings and determinations; and 

WHEREAS, on February 15, 2022, the City Council adopted Resolution 
No. 22-29 approving Grayson Repowering Alternative 7 (Tesla/Wartsila Project 
Alternative), adopting a Statement of Overriding Considerations, and Making 
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Findings in support thereof, adopting a Mitigation, Monitoring, and Reporting 
Program, and directing staff to take actions in furtherance thereof; and 

WHEREAS, on March 1, 2022, the City Council adopted Resolution No. 
22-34, amending City Council Resolution 22-29 whereby it modified Alternative 7 
and provided direction relating to same as follows: 

“Section 2. Alternative 7 of the Grayson Repowering Project, the 
Tesla/Wartsila Project Alternative, defined herein as: 

• A 75 MW/300 MWH energy storage system; 

• Five Wartsila reciprocating internal combustion engine units 
producing approximately 93 MW net at average annual site 
conditions; 

• A new switching station; and 

• Related facilities. 

as approved and adopted on February 15, 2022, Alternative 7 shall be 
modified such that staff is directed not to purchase Wartsila engines until a 
decision regarding their purchase is made by City Council in December 
2022, or earlier if directed by the City Council.” 

WHEREAS, on March 1, 2022, the City Council by Resolution No. 22-34, 
also amended Section 5 of City Council Resolution 22-29, and directed staff as 
follows: 

“Section 3.  Section 5 of the City Council Resolution No. 22-29 is hereby 
amended and replaced with the following Section 5: 

 ‘Section 5.  In furtherance of the Council’s selection of the 
Alternative 7 Tesla/Wartsila Project Alternative to repower the Grayson 
Power Plant, Staff is hereby directed to proceed with the following: 

a. Separation of Unit 9 from the Grayson Power Plant; 

b. Demolition of Grayson Power Plant Units 1-8 and environmental   
remediation and the Grayson site; 

c. Procurement of the Tesla Battery Energy Storage System; 

d. Necessary engineering, procurement, and construction to integrate the 
Tesla Battery Energy Storage System into the Grayson site; 
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e. Necessary engineering, procurement, and construction to prepare 
for the addition of up to five Wartsila engines at Grayson should 
Council decide to proceed with any number of these engines; 

f. Air permits and procurement of emissions reduction credits for the 
five Wartsila engines;

g.       All required bonding to finance the above.’

Staff is further directed to return to City Council no later than the end of 
Calendar Year 2022 for a decision regarding the purchase of Wartsila 
engines.” 

WHEREAS, on August 16, 2022, City Council adopted Resolution No. 22-
127 authorizing the General Manager of GWP to utilize the Alternative Project 
Delivery Method pursuant to Chapter 4.13 of the Glendale Municipal Code 
(“GMC”) for the engineering, procurement, and construction of the Balance of 
Site (“BOS”) for the Grayson Repowering Project; and 

WHEREAS, on August 16, 2022, the City Council adopted a Motion 
authorizing the City Manager, or his designee, to execute a Professional 
Services Agreement (“PSA”) with Wartsila North America, Inc. to provide Phase 
2 Limited Notice to Proceed Engineering Services for the Grayson Repowering 
Project for 3 Wartsila engines for an amount not to exceed $9,882,000 plus a 
10% ($988,000) reserve for contingencies, which PSA may be further amended 
by the City Council to authorize services for 5 Wartsila engines; and 

WHEREAS, in November 2022, the City and Tesla reached an impasse in 
contract negotiations for the direct engineer procurement, and construction of the 
Battery Energy Storage System (“BESS”), for the reasons described in the 
Report dated December 13, 2022 from the General Manager of GWP; and  

WHEREAS, in light of this impasse, the City is modifying its 
implementation plan for Alternative 7 by requesting that proposers for the BOS 
engineering, procurement and construction Request for Proposals (“BOS EPC 
RFP”) include supply of a Battery Energy Storage System (“BESS”) and the 
necessary engineering, procurement, and construction to integrate the BESS into 
the Grayson site; and 

WHEREAS, the BOS EPC RFP will not mandate that the proposers utilize 
Tesla batteries, however, the proposers will be free to propose the BESS of their 
choice which can include Tesla.  The City will evaluate the best choice for the 
BOS EPC Contractor including consideration of the BESS, and should a 
proposer use Tesla, the proposer will contract directly with Tesla and will be 
directly responsible to satisfy all of the City’s requirements. There will be no 
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direct contract between the City and the BESS supplier. The City would directly 
negotiate a separate Long Term Services contract with the BESS supplier; and

WHEREAS, on March 1, 2022, City Council’s directed staff to pursue 50 
MW of Distributed Energy Resources (“DER”) within the City and on May 27, 
2022, GWP issued and RFP to ascertain the feasibility of DER projects of 
different scales and sizes; and 

WHEREAS, the DER process has identified various projects and 
resources, which will help the City meet some of the City’s electrical energy 
demands but which will not alleviate the need for the proposed Grayson 
Repowering Project incorporating Wartsila engines; and 

WHEREAS, pursuant to City Council’s direction, on March 21, 2022 GWP 
staff met with Los Angeles Department of Water & Power (“Los Angeles”) to 
ascertain whether Los Angeles could agree to supply the City/GWP with energy 
and reserves in lieu of building the Grayson Repowering Project and was advised 
by Los Angeles that that GWP must maintain adequate reserves at all times to 
cover GWP’s N-1 and N-1-1 reserve obligations even to the point of shedding 
load, and that Los Angeles did not have 100 MW of capacity available to assist in 
supporting GWP’s system.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of 
Glendale, California that: 

I. Direction Regarding the Implementation of the Grayson 
Repowering Project Alternative 7: 

Section 1.  The recitals above are incorporated herein by this reference 
and made a part of the findings in support this Resolution. 

Section 2.   Section 3 of the City Council Resolution No. 22-34 (which 
modified and replaced Section 5 of the City Council Resolution No. 22-29) is 
hereby amended as follows: 

In furtherance of the Council’s selection of the Alternative 7 
Tesla/Wartsila Project Alternative to repower the Grayson Power Plant, 
Staff is hereby directed to proceed with the following: 

a. Continue with Unit 9 separation; 

b. Complete the bidding process for the Demolition and Site 
Improvement of Grayson Power Plant Units 1-8 and 
environmental remediation of the Grayson site, and following 
award enter into a contract for the same; 
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c. Prepare and release an RFP for the BOS EPC contract, 
inclusive of for the work and costs to engineer, procure and 
construct a BESS up to 75 MW/300 MWh and integrate the 
said BESS and the Wartsila power island into the Grayson 
Power Plant site;

d. Proceed with necessary engineering, procurement, and 
construction to prepare for the addition of five Wartsila 
engines at Grayson;   

e. Proceed with South Coast Air Quality Management District 
permitting for five Wartsila engines; finalize the negotiation of 
contracts for purchase of the necessary emissions reduction 
credits, and present the same to the City Council for 
approval; and

f. Issue bids for all required bonding, prepare bond document 
and seek City Council adoption of a bond ordinance, to 
finance the above.

II. Addition of the procurement of BESS to the Scope of the 
Balance of Site (BOS) EPC RFP: 

Section 3.  Section 2 of the City Council Resolution No. 22-127 which 
authorized the Alternative Project Delivery Method pursuant to Chapter 
4.13 of the GMC for the engineering, procurement and construction of the 
BOS work for the Grayson Repowering Project, is amended to include 
procurement of a BESS in the scope of the BOS EPC RFP. 

III. Purchase of 5 Wartsila Engines: 

Section 4.   The City Council hereby authorizes the City Manager, or his 
designee, to enter into Amendment No. 1 to the Professional Services 
Agreement (“PSA”), authorized on August 16, 2022, with Wartsila North America, 
Inc., for Phase 2 Limited Notice to Proceed Engineering Services for the Grayson 
Repowering Project to amend the PSA to include 2 additional Wartsila engines 
for a total of 5 Wartsila engines in the scope of services.  The not to exceed 
amount of $9,882,000 plus a 10% reserve for contingencies in the amount of 
$988,200) shall remain the same.  The form of said agreement shall be subject to 
the approval of the City Attorney.

Section 5.   The City Council hereby authorizes the City Manager, or his 
designee, to enter into and execute a contract with Wartsila North America, Inc. 
to purchase engineering, procurement, construction, and commissioning services 
for 5 Wartsila engines and associated equipment and infrastructure within the 
Wartsila power island as described in the 2022 Final EIR, in the not to exceed 
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amount of $240,000,000, subject to City Council’s authorization for financing.  
The form of said contract shall be subject to the approval of the City Attorney. 

Section 6.   The City Council further authorizes the City Manager, or his 
designee, to enter into and execute any related and necessary supplemental 
documents to the herein authorized contract for the installation of a 5 engine 
Wartsila power island.  The form of said documents shall be subject to the 
approval of the City Attorney. 

Adopted by the Council of the City of Glendale on this ___ day of _________, 
2022.

________________________________
Mayor

ATTEST:

_____________________________________
                  City Clerk

STATE OF CALIFORNIA ) SS.
COUNTY OF LOS ANGELES )

I, Suzie Abajian PhD, City Clerk of the City of Glendale, hereby certify that 

the foregoing Resolution No. _______________ was adopted by a majority vote 

of the Council of the City of Glendale, California, at a regular meeting held on the 

______ day of ______________________, 2022, and that the same was 

adopted by the following vote:

Ayes:

Noes:

Absent:
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Abstain: 

________________________
     City Clerk


