MOTION

Moved by Council Member _____, seconded by Council Member _____, that the City Manager, or his designee, is hereby authorize to execute an amendment to the professional services agreement with HNTB for the streetcar feasibility study, to increase the contract amount by $27,220.63, adding a contingency amount of $25,070.79 and extending the time for performance from December 31, 2020 to December 28, 2021 to complete the study and final report. The amendment to the professional services agreement shall be in a form approved by the City Attorney.

Vote as follows:

Ayes:

Noes:

Absent:

Abstain: